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NAS10-99001

ARTICLE B-3 CONTRACT VALUE

Basic Period Sep 9

8-30 Sep 03

The contract value is summarized below:

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Phase-In Period

(Sept 1998)

$1,113,486

$1,113,486

Basic Period Thru 319

10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294
$0
(10/01/00-09/30/01) $215,635,121 $13,048,265 $228,683,386
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FYO1 $234,439,498 $13,048,265 $247,487,763
(10/01/01-09/30/02) $233,942,456 $14,086,472 $248,028,928
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $253,808,360 $14,086,472 $267,894,832
(10/01/02-09/30/03) $247,144,970 $15,284,691 $262,429,661
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -
Total FY03 $269,571,441 $15,284,691 $284,856,132
TOTAL BASIC PERIOD $1,164,603,978 $65,731,529 $1,230,335,507

Option Period 1 Oct 03 - 30 Sept 04

Option 1A

(10/01/03-09/30/04) $243,940,799 $15,307,320 $259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $266,076,566 $15,307,320 $281,383,886
Option 3BA

(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792
Option 5BA

(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 $284,238,457

Mod No. 319
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NAS10-99001

Option Period 1 Oct 04 - 30 Sept 06

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Options Thru Mod 316

OPTION 1B

(10/01/04-09/30/05) $295,282,450 $19,188,893 $314,471,343
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 319 $206,036 $15,601 $221,637
Total FY05 $321,384,431 $19,204,494 $340,588,925
(10/01/05-09/30/06) $261,648,043 $17,165,542 $278,813,585
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $290,749,697 $17,165,542 $307,915,239
Option 3BB

10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555
Option 5BB

10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $617,666,283 $36,812,608 $654,478,891

TOTAL CONTRACT

VALUE SEP98-SEP06

$2,050,989,949

$118,062,906

$2,169,052,855

*Earned fees for past periods plus the available fees for future periods.

Exercised options are moved above the Total Contract Value Line.

Option Periods 1 Oct 06 - 30 Sep 08

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

OPTION 1C

(10/01/06-9/30/07) $266,310,305 $17,453,647 $283,763,952
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FYO7 $298,177,575 $17,453,647 $315,631,222
(10/01/07-9/30/08) $273,299,553 $17,902,522 $291,202,075
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $306,748,390 $17,902,522 $324,650,912

Mod No. 319
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NAS10-99001

Option Periods 1 Oct 06 - 30 Sep 08 Cont.

Option 3BC

10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321
Option 4BB

10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0
Option 4BC

10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413
Option 5BC

10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $612,312,396 $35,947,084 $648,259,480

TOTAL CONTRACT

VALUE INC. OPTIONS

$2,663,302,345

$154,009,990

$2,817,312,335

*Earned fees for past periods plus the available fees for future periods

Exercised options are moved above the Total Contract Value Line.

Mod No. 319
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NAS10-99001

Mod 319

ARTICLE B-4 AWARD FEE

The amount of award fee earned, if any, shall be determined in accordance with Section J,
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
applicable. The following specifies by award fee period the amount of available award fee,
the amount of earned award fee, and the award fee score.

AVAITdDTE

Award Fee |[Total Award| Adjusted Earned Earned Award Fee

BASIC PERIOD OF || Through Mod | Fee For Available | Award Fee |Award Fee| Earned Score and

PERFORMANCE 318 Mod 319 Award Fee Mod 318 | Mod 319 | Award Fee Mod
10/01/98| 03/31/99  $7,740,703 $7,740,703 | $6,191,089 $6,191,089 80% Mod 15
04/01/99 09/30/99  $6,092,693 $6,092,693  $4,899,611 $4,899,611 80% Mod 36
10/01/99| 03/31/00 $7,836,449 $7,836,449 | $6,736,364 $6,736,364 86% Mod 57
04/01/00 09/30/00  $6,456,518 $6,456,518  $5,485,038 $5,485,038 85% Mod 75
10/01/00| 03/31/01| $7,589,234 $7,589,234 | $6,755,521 $6,755,521 89% Mod 99
04/01/01 09/30/01  $6,976,244 $6,976,244 | $6,292,744 $6,292,744 91%Mod118
10/01/01| 03/31/02| $5,883,911 $5,883,911 | $5,352,593 $5,352,593 91%Mod127
04/01/02 09/30/02  $9,819,137 $9,819,137  $8,733,879 $8,733,879 92%Mod147
10/01/02| 03/31/03| $8,112,819 $8,112,819 | $7,595,617 $7,595,617 94%Mod167
04/01/03 09/30/03  $8,120,016 $8,120,016  $7,689,072 $7,689,072 95%Mod194
10/01/03| 03/31/04| $7,893,918 $7,893,918 | $7,558,198 $7,558,198 96%Mod220
04/01/04 09/30/04  $8,222,350 $8,222,350 | $7,960,571 $7,960,571 97%Mod248
10/01/04| 03/31/05| $10,010,806 $12,599 $10,023,405 | $9,310,049 $11,717 | $9,321,766 = 93%Mod 283
04/01/05 09/30/05, $10,096,644 $3,884 $10,100,528

10/01/05| 03/31/06| $8,727,700 $8,727,700

04/01/06 09/30/06  $8,662,615 $8,662,615
BASIC SUBTOTAL |$128,241,757  $16,483  $128,258,240 $118,062,906  Earned & Available

OPTION PERIOD

10/01/06 03/31/07 | $8,718,009 $8,718,009
04/01/07| 09/30/07 $8,736,640 $8,736,640
10/01/07| 03/31/08| $8,940,574 $8,940,574
04/01/08| 09/30/08| $8,960,948 $8,960,948
OPTION SUBTOTAL $35,356,171 $0 $35,356,171
GRAND TOTAL ‘ $163,597,928 $16,483 $163,614,411




NAS10-99001 Mod No. 318
ARTICLE G-2 CONTRACT FUNDING
| |
Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and
the period through which they are estimated to be adequate are specified in the table below:
The below table is created with the beginning values based on modification 314
Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 314 $2,167,434,213 = $1,756,421,206 $141,531,159 $1,897,952,365 12/6/2005
315 $1,035,074
316 $351,698
317 $186,502
318 ($176,269)
319 $221,637
TOTAL $2,169,052,855 $1,756,421,206 $141,531,159 $1,897,952,365
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